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CALIFORNIA TRANSPORTATION COMMISSION
Approval of Traffic Congestion Relief Program

Project Application Amendments ‘ 0CT 0 3 2001
CALIFORNIA
RESOLUTION TAA-01-09 TRANSPORTATION COMMISSION

Amending Resolution TAA-01-06

WHEREAS the Traffic Congestion Relief Act of 2000 (herein after referred to as
“statute’’), which was established by Chapters 91 (AB 2928) and 656 (SB 1662) of the
Statutes of 2000, establishes the Traffic Congestion Relief Program, providing $5.39
billion for projects throughout the State of California to reduce traffic congestion, provide
for safe and efficient movement of goods, and provide system connectivity; and

WHEREAS in accordance with Government Code Section 14556.11 the California
Transportation Commission (Commission) has adopted guidelines, in consultation with
the Department of Transportation (Department) and regional agencies, to implement the
Traffic Congestion Relief Program (TCRP); and

WHEREAS the statute and guidelines require applicants to specify full and complete

project applications, including scope, cost and schedule, financial plans and funding
sources; and

WHEREAS on September 28, 2000, the Commission passed Resolution TA-00-01
approving 31 project applications, including Project #11 for $3,200,000 to the

Metropolitan Transportation Commission (MTC) for the San Francisco Bay Southern
Crossing project; and

WHEREAS the MTC determined that the schedules originally proposed for Project #11
were no longer valid due to the increase in public awareness and input activities required
by the local policy committee, and requested to modify the schedules for the two
segments of the overall Southern Bay Crossing Study, in accordance with current TCRP
Guidelines - CTC Resolution G-00-23, with no change to the total funding plan or
amount programmed for the project; and

WHEREAS on July 11, 2001, the Commission passed Resolution TAA-01-06 approving
an application amendment for Project #11 - San Francisco Bay Southern Crossing
project, extending the completion date for Segment I: SF Bay Crossing Study from
March 1, 2001 to December 31, 2001, and the completion dates for Segment II: Transbay
Terminal Improvements from December 1, 2001 to December 1, 2002; and

WHEREAS at the October 3-4, 2001 Commission meeting, the MTC provided the
Commission with an update on the status of Segment I: SF Bay Crossing Study project
and requested that the completion date of that phase of the overall SF Bay Southern
Crossing Study project be extended to August 31, 2002.



Resolution TAA-01-09 October 3-4, 2001
Amending Resolution TAA-01-06

2.1 NOW THEREFORE BE IT RESOLVED the Commission does hereby approve the
following TCRP project application amendment for Project #11, as submitted, with
subsequent clarifications and revisions:

* Project #11 - San Francisco Bay Southern Crossing; complete feasibility and financial
studies for new San Francisco Bay crossing in Alameda and San Francisco or
San Mateo Counties.
Amend application to update project schedule for Segment I of the SF Bay Southern
Crossing Study.
Implementing Agency: Metropolitan Transportation Commission

Original Resolution: Resolution TA-00-01, as amended by Resolution TAA-01-06;
and

2.2 BEIT FURTHER RESOLVED that Project #11 - Segment I: 2000 SF Bay Southern

Crossing Study has been extended to July 31, 2002, rather than August 31, 2002 as
requested; and

2.3 BEIT FURTHER RESOLVED that there are no changes to the completion date of

Segment II: Transbay Terminal Improvement Plan of December 1, 2002, as approved
under TAA-01-06; and

24  BEIT FURTHER RESOLVED that the implementing agency shall provide the
Commission and the Department with a progress report on April 1% and October 1 of

each year on actual expenditures and status of work, until the project has been completed,
and '

24  BEIT FURTHER RESOLVED that Resolution TAA-01-06 is hereby amended.



